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Corridor-wide CVO        August 2000

Lead Agency: Caltrans
Project Manager: Vacant Phone:

Summary / Objectives:

This project will provide a traveler information system that empowers users to achieve greater efficiency and
safety in their operations.  This system will be tailored to commercial vehicle operators, shippers, brokers, port
operators and others that do business in the Southern California Priority Corridor.  CVO information will be
delivered via wire and wireless media from the multi-region transportation management center (TMC)
network..The project scope of work includes planning, design and delivery of a CVO Advanced Traveler
Information System (ATIS) that will interface seamlessly with other current and projected ATIS implementations in
the Southern California ITS Priority Corridor.  Resources for this project include both Showcase ($750,000) and
non-Showcase ($200,000) funds.

Project Status:

Consultant selection has been completed and contract negotiations are underway.

Critical Issue(s):

Close coordination with other ATIS RFPs/projects currently under development or contract; careful
monitoring and fiscal oversight of CVO portions of contract expenditures.

Next Steps:

• Award Contract
• Begin Monitoring and Oversight of Project Deliverables

Schedule:

• Complete project by December 31, 2001

Fiscal / Contractual Information:

Budget: Phase I (Planning) Phase II (Design and Implementation)
$200,000 $600,000    Federal

$150,000     State
$200,000    Total $750,000    Total

Consultant: N/A


